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R/g 6455u Form 24 for 10/28/07 
 
Joint Flight with STS.  USOS EVA. 
 
GMT CREW ACTIVITY  
05:10-05:15 CDR Immune - collection of wet saliva 
05:10-05:15 FE-2-16 Immune - collection of wet saliva 
05:10-05:20 FE-2,FE-1 Morning inspection 
05:15-05:45 CDR Post-sleep 
05:15-05:45 FE-2-16 BREAKFAST 
05:20-05:50 FE-1,FE-2 Post-sleep 
05:45-06:30 CDR BREAKFAST 
05:45-06:55 FE-2-16, STS EVA - break/pre-breathe 
05:50-06:40 FE-1,FE-2 BREAKFAST 
06:30-06:55 CDR EVA - break/pre-breathe 
06:40-07:10 FE-2 Prep for work 
06:40-06:55 FE-1 Daily Planning Conference (УКВ) 
06:55-08:25 CDR,FE-2-16, STS Prep for EVA 
06:55-07:00 HAM radio powerdown in FGB 
07:00-07:25 Prep for work 
07:25-08:25 

FE-1 
Crew Familiarization with ISS 

08:25-08:40 CDR,FE-2-16, STS EMU purge 
08:25-08:45 FE-1 IWIS data copy 
08:40-09:30 CDR,FE-2-16, STS Pre-breathe in EMU 
08:45-09:00 IWIS installation 
09:00-09:15 Verify ИП-1 sensor installation  
09:30-11:00 

FE-1 
Periodic Fitness Evaluation -NOM OPS 

09:30-10:00 CDR,FE-2-16, STS Crew Lock depress 
09:20-10:20 FE-2 Physical Exercise (TVIS) 
10:00-10:05 FE-2-16,CDR, STS Terminate pre-breathe and C/L egress 
10:05-10:20 FE-2-16, STS Crew Lock egress 
10:05-10:35 CDR (assist) Periodic Fitness Evaluation -NOM OPS 
10:20-10:50 FE-2 OCA router Version 2 Install and check-out 
10:20-11:00 Disconnect  Z1 from P6 cable bundle 
11:00-12:15 

FE-2-16 
Disconnect P6 from Z1 

11:15-12:15 CDR,FE-1,FE-2 LUNCH 
12:15-13:25 FE-1 Removal of fastening bolts 
12:15-13:15 CDR Removal of aft NPRV Node 2 valve and replacement with IMV valve 
12:15-13:05 SFU-config 
13:05-13:15 MBSU jumper cable reconfiguration 
13:15-13:45 

FE-2-16 
S04B-C RPCM R&R and power off/on 

13:20-14:20 FE-2 
13:25-13:55 FE-1 

Node 2 internal hatch window cover install 

13:45-15:00 FE-2-16 PDGF installation on Node 2 
13:50-15:20 CDR Physical Exercise (CEVIS) 

13:55-14:25 Photo imagery of a mark left by the Active Docking Mechanism Pin on 
the FGB Passive Mechanism Receiving Cone  

14:25-14:35 
FE-1 

Docking Cone internal surface photo downlink via OCA  
14:35-15:35 FE-2 Centerline Berthing Camera System (CBCS) installation and Checkout 
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14:55-15:55 FE-1 Physical exercise (VELO) Day 3 
15:00-16:20 FE-2-16 Node 2 outfitting 
15:20-16:20 CDR Physical exercise (RED) 
15:35-16:10 FE-2 PFE and PBA install in Node 2 
15:55-16:15 IMS update  
16:15-17:15 

FE-1 
Prep for work 

16:15-16:20 Set up DCS760 camera to inspect EVA gloves 
16:20-17:20 

FE-2 
Physical exercise (TVIS) 

16:20-16:35 FE-2-16,STS Pre-Repress crew lock ingress 
16:35-16:40 Crew Lock Pre-Repress 
16:40-16:50 

FE-2-16,CDR,STS 
Crew Lock Repress 

16:50-18:05 CDR Joint Airlock Ops Post-EVA 
16:50-18:10 FE-2-16,STS Joint Airlock Ops Post-EVA 

17:15-17:55 FE-1 СОЖ maintenance. 
СВО, СП, and POTOK Air Purification System data calldown   

17:20-17:25 Transfer TVIS/RED/CEVIS/HRM data to MEC 
17:25-17:45 Prep for work 
17:45-17:50 EVA photo downlink 
17:50-17:55 

FE-2 

EVA flash photo downlink  
17:55-18:10 FE-2,FE-1 Daily planning conference (S-band) 
18:10-18:25 FE-2-16 Private family conference (Ku+S-band) 
18:10-18:40 FE-2,FE-1 
18:10-18:40 CDR 
18:25-18:55 FE-2-16 

DINNER 

18:40-19:10 CDR,FE-1,FE-2 
18:55-19:10 FE-2-16 

Daily food prep 

19:10-19:25 FE-2-16 Private medical conference (Ku+S-band) 
19:10-20:10 CDR,FE-2,FE-1 
19:25-20:10 FE-2-16 

Pre-sleep 

20:10-04:40 . SLEEP 
 
Note: 1. See OSTP for references to US activities  
          2. No exercise permitted: 10:43-12:13, 13:38-14:53 
 
End of r/g 


